Falcon Refinery Removal Action - Critical Path Diagram

ID Task Task Name Duration Start Finish May \June July \August \September \October
Mode 3/183/254/1|4/8 4/154/224/29 5/6 5/1355/205/27 6/3 6/106/176/24 7/117/8 [7/157/227/29 8/5 8/128/198/26/ 9/2 | 9/99/1619/239/3010/710/14
1 b Falcon Refinery Removal Action Start Date 130 days Mon 4/2/12  Fri9/28/12 -
2 : o Install Treatment System & Construct Irrigation Field 3 wks Mon 4/2/12  Fri4/20/12 I
3 o O&M Treatment System & Land Application 16 wks Mon 4/23/12 Fri 8/10/12
4 + Reclamation of Oil in Tank 26 - Centrifuge 6 wks Mon 8/13/12 Fri9/21/12
5 # Disposal of Residual Solids throughout Reclamation 6 wks Mon 8/20/12 Fri9/28/12
6 = Removal of Roof Structures/Demolition & Recycling of 136 days  Mon 4/2/12 Mon 10/8/12 <p
Tanks
7 < Tank 12 33 days Mon 4/9/12 Wed 5/23/12 v
8 - o Roof Removal 6 days Mon 4/9/12  Mon 4/16/12
9 #+ Cleanout of Tanks / Housekeeping in Tank Area 4 days Tue 4/10/12  Fri4/13/12
10 + Inspection of Tanks 3 days Mon 4/16/12 Wed 4/18/12
1 # Tank Floor Removal/Excavation 25 days Thu 4/19/12 Wed 5/23/12 C
12 % Tank 7 123 days Tue 4/10/12 Thu9/27/12 v
13 + Roof Removal 7 days Tue 4/10/12 Wed 4/18/12
14 + Cleanout of Tanks / Housekeeping in Tank Area 3 days Thu 8/23/12 Mon 8/27/12
15 <+ Tank Floor Removal/Excavation 23 days Tue 8/28/12 Thu9/27/12 ;
16 = Tank 30 129days  Wed 4/11/12 Mon 10/8/12 N
17 ol Roof Removal 15 days Wed 4/11/12 Tue 5/1/12 RS
18 + Cleanout of Tanks / Housekeeping in Tank Area 4 days Thu 8/23/12  Tue 8/28/12
19  of Tank Floor Removal/Excavation 29 days Wed 8/29/12 Mon 10/8/12 L
20 % Tank 26 10 days Mon 8/20/12 Fri 8/31/12 P——
21 - o Demolition and Recycling 3 days Mon 8/20/12 Wed 8/22/12
22 <+ Cleanout of Tanks / Housekeeping in Tank Area 7 days Thu 8/23/12  Fri8/31/12 »L
23 o Disposal of Fiberglass from Tanks 3 days Mon 8/20/12 Wed 8/22/12 =
24 = Tanks 20, 24, 10, 27 7 days Mon 4/2/12 Tue 4/10/12
25 # Disposal of Fiberglass from Tanks 7 days Mon 4/2/12  Tue 4/10/12
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